INTRODUCTION
Analyzing project networks with stochastic activity durations is a quite difficult task. That projects do indeed have random durations was recognized early on with the development of the Project Evaluation and Review Technique (PERT) (Malcolm, et al 1959) in which activity durations were assumed to have beta distributions. The PERT approach to the project duration (using only activities on the deterministic critical path with a normal approximation) has been shown to be extremely unconservative, giving wildly opt imist ic approximate ions to the true project's duration.
To date, the Markov PERT Network (MPN) model of Kulkarni and Adlakha (1986) is the only one to give exact solutions for projects with arbitrary precedence relations. Independent exponent ial activity durations must be assumed, however, in order to apply the MPN.
The difficulty is compounded when costs and revenues are introduced and a present value criterion is utilized.
While there have been a number of papers on the deterministic problem, to date the only analytic results for the stochastic EPV problem are in Buss and Rosenblatt (1995) We utilize RSM to estimate the optimal delay of activities for projects with stochastic activity durations. Due to a combination of high variability and flatness of the objective near the optimum, only the gradient search step proved to be useful in improving the solution for the networks studied.
In one set of experiments we use exponential activities to compare with analytic solutions, thus giving some valiciation to the RSM procedure.
In a second set of experiments we use more realistic clistributions to examine the robustness of the exponential solutions. Since projects typically have many activities, use of fractional designs becomes critical. Since the decision variables are constrained to be non-negative, the main design point of interest is not the center point, but rather a corner point.
Finally, the optimal solutions typically have most variables at zero. Thus, most constraints will be binding at or near the opt imum.
The focus of this paper is on how the optimal delays and estimated EPVS are affected by changes in the distributicms of the activity durations. Consequently, our sequential procedure is not necessarily the best possible, nor do we fully utilize variance reduction techniques.
In future work we will incorporate more refined designs and examine the impact of various variance reduction strategies, particularly blocklng along the lines of Schruben and Margolin (1978) . is clear that every activity should begin at its respective latest start time. This is because delaying a negative cash flow increases present value as long as another positive cash flow is not also delayed.
In the deterministic case, starting activities as late as possible postpones the negative cash flows of the activities without postponing the positive cash flow upon completion of the project.
Only activities on the critical path will be not be delayed from their early start times in the optimal schedule.
For stochastic activity durations, however, the situation is not so straightforward.
Delaying any activity beyond its early start time results in delaying the expected completion to the project, and thereby decrease the contribution to EPV made by the revenue for the project.
An activity should be delayed only if the increase to EPV due to postponing that activity's negative cash flow more than counteracts the loss due to postponing the positive cash flow. Instead of performing experiments in the gradient direction "until there is no improvement ," we fit a quadratic to the points and optimize to get the new center point. This was necessitated by the extremely high levels of variance exhibited by our models and appeared to produce better results. Furthermore, we found that the high variability and flatness of the objective function near the optimum led to no further improvement in the solution in Steps 6-7, Therefore, we confined our analysis to the gradient estimation and search steps.
Buss
The non-negativity of activity delays made the problem a constrained one, necessitating the gradient projection step after the initial estimation. Furthermore, at or near the optimal solution there are typically very few activities that are delayed by a positive amount. That is, the non-negativity constraints tended to be binding for most variables.
EXPERIMENTAL DESIGNS
There is a potential delay associated with each activity, so the dimension of the search space becomes quite large even for moderate size problems.
To minimize the number of runs we employed Resolution III designs together with replications of center points to check for curvature.
For example, Table 2 shows the design we utilized for the 5 activity network, a 25-2 design with four center points. Designs for even moderate size projects are outside the range of most tables. For example, the 21 activity network studied below required a 2 21-16 design to provide estimates for all main effects.
The most natural starting point was the origin (O delay for all activities). Since this point (as with most subsequent points) was on the boundary of the feasible region, we had to think of the "center point" as the one with all factors at their lowest level. This is in contrast to the typical experimental situation, in which the "center point" is in fact the center point of the design. Thus, for our initial step the center of the design had all activities delayed by the respective halfwidths.
RESULTS

Five Activity Network
We first estimated the optimal delays in a five activity network with the parameters shown in Table 1 and exponential activity durations. This network is analyzed in Buss and Rosenblatt (1995) , so we could compare the RSM results with the true optimal value. Each design point was replicated 500 times, and the half width of the design was 0.5.
We first performed the procedure on the five act ivit y network with exponential activity durations. In this case we have the true optimal delays available, so we can evaluate the efficacy of the procedure. The initial EPV for zero delays was estimated to be $3843, compared with a theoretical value or $4181. The gradient search portion terminated with dl = 1.226, d3 = 8.144, at which time curvature was significant.
The estimated EPV for these delays was $5863, obtained by averaging the response at the center points. The estimated optimal delays were dl = 1.729, d3 = 5.911 with an EPV of $5253.
The design and results for the first step for the exponential five activity project are shown in Table 2 .
The gradient is first estimated, then projected onto the non-negativity constraints.
For thk first step, this amounts to simply replacing the negative derivatives with zeroes. In this case the estimated gradient corresponded reasonably well with the true gradient.
Although we only utilized the gradient search portion of RSM, there was considerable improvement in EPV due to delay. Figure 1 plots the best EPV and the zero delay EPV against activities' CV for log normally distributed activities. The improvement in EPV was about $1300 for those CV'S greater than O. As mentioned previously, the second order model led to no further improvement.
It is possible that the introduction of more sophisticated variance reduction strategies would lead to some improvement in the fi- 
Twenty-one Activity Network
The second network we considered was a 21 activity network wit h parameters shown in Figure 3 . Activity durations were taken to be gamma with cv of 0.577.
In Table 4 we show the delays obtained by RSM together with the derivatives for the MPN model for those activities which had positive delay at termination of the simulation.
All activities not listed had zero delay from RSM and negative derivatives from the MPN model. Note that RSM had activities 1 and 4 delayed, whereas they had negative derivatives in the MPN. The magnitude of the derivatives for these two activities were small, however, and the estimated delays also small compared with the others.
DISCUSSION
The preliminary set of experiments presented in the previous section indicate the efficacy of RSM in producing substantial improvements in EPV for projects by delaying activities.
The methodology is of greatest utility for non-Markovian project networks for which the exponential activity assumption is not deemed acceptable.
Furthermore, these experiments indicate a robustness to the MPN solution with respect to departures from the exponential assumption. Although EPV increased when the activity CVS decreased, the delays produced by RSM remained quite similar to the MPN optimal delays. 
